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Joseph F. BaumeisterI 
NASA Glenn Research Center, Cleveland, OH 44135 
A key launch vehicle design feature is the ability to take advantage of new technologies 
while minimizing expensive and time consuming development and test programs. With 
successful space launch experiences and the unique features of both the National 
Aeronautics and Space Administration (NASA) Space Transportation System (Space 
Shuttle) and Atlas/Centaur programs, it became attractive to leverage these capabilities. The 
Shuttle/Centaur Program was created to transition the existing Centaur vehicle to be 
launched from the Space Shuttle cargo bay. This provided the ability to launch heaver and 
larger payloads, and take advantage of new unique launch operational capabilities. A 
successful Shuttle/Centaur Program required the Centaur main propulsion system to 
quickly accommodate the new operating conditions for two new Shuttle/Centaur 
configurations and evolve to function in the human Space Shuttle environment. This paper 
describes the transition of the Atlas/Centaur RL10 engine to the Shuttle/Centaur 
configurations; shows the unique versatility and capability of the engine; and highlights the 
importance of ground testing.  Propulsion testing outcomes emphasize the value added 
benefits of testing heritage hardware and the significant impact to existing and future 
programs. 
Nomenclature 
LH2 = liquid hydrogen 
LOX = liquid oxygen 
O/F = oxidizer fuel ratio 
ONPSP = oxidizer net positive suction pressure 
OPIP = oxidizer pump inlet pressure 
TDRSS = Tracking and Data Relay Satellite System 
I. Introduction 
NASA’s Centaur vehicle was the first of a new generation of space vehicle upper-stage rockets that pioneered 
the use of liquid hydrogen fuel for space flight. The Centaur upper-stage was developed by NASA Lewis Research 
Center, now Glenn Research Center in Cleveland, Ohio. The Centaur became the world’s first high-energy upper-
stage, burning liquid hydrogen (LH2) and liquid oxygen (LOX) to place payloads in geosynchronous orbits or to 
provide escape velocity for interplanetary space probes. In combination with the RL10 engine (currently 
manufactured by Aerojet Rocketdyne), the Centaur became the highest performing upper-stage and one of the most 
prominent launch vehicles in America’s exploration of space. The vehicle has more than 200 launches that included 
sending the Voyager spacecraft to the outer planets, Viking landers to the surface of Mars, Cassini to Saturn, and the 
New Horizons probe to Pluto. The Centaur Vehicle was developed and manufactured by General Dynamics / 
Astronautics under the direction of NASA’s Lewis Research Center.1 
The Centaur Program started in 1958 with its first successful flight in November 27, 1963 at Cape Canaveral Air 
Force Station in Florida. Since then the vehicle has undergone numerous evolutionary upgrades and modification to 
improve its performance, operability, and reliability. From 1966 to 1989, the Centaur-D configuration was used as 
the upper-stage for 63 Atlas rocket launches (55 successful launches). Today the Atlas/Centaur has evolved into a 
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suite of Atlas supported vehicles launching from both Cape Canaveral Air Force Station and Vandenberg Air Force 
Base. 
Hydrogen in its natural state is a gas and is the lightest and simplest of all elements. Liquid hydrogen is 
colorless, odorless, and very lightweight. To remain in a liquid state, hydrogen must be kept supercooled to -423 °F 
(-253 °C). For the Centaur to accommodate liquid hydrogen, new technologies were required. This included 
developing a highly integrated propellant storage and utilization system that included thermal insulation, propellant 
feed system and propulsion capable engines. It also required appropriate hydrogen ground handling and controls. 
This lightweight Centaur vehicle with engines that utilized liquid hydrogen and oxygen mixture could then deliver 
about 35 percent more thrust per pound of propellant than other conventional kerosene-type fuels. 
The RL10 propulsion engine was a major sub-system in the successful Centaur Program and continues to 
provide sustained reliability and performance. Its efficiency and capabilities have kept the Centaur in the forefront of 
space flight. Integrating the existing Centaur RL10 engine within the Space Shuttle was a cornerstone of the 
Shuttle/Centaur Program. The RL10 operational flexibility enabled easy transition with minimal modifications and 
the ability to transition to a human space flight environment. We will explore the differences between the 
Atlas/Centaur and Shuttle/Centaur vehicles, impacts on the propulsion system, and the role ground testing provided. 
II. Atlas/Centaur Vehicle Configuration 
The Atlas/Centaur is an expendable launch vehicle derived from the SM-65D Atlas intercontinental ballistic 
missile in the late 1950s. The Atlas boosters were developed by the United States Air Force and were repurposed for 
NASA’s Atlas/Centaur Program. The Atlas first stage booster rocket was mated to the new Centaur liquid-hydrogen 
and liquid-oxygen cryogenic fueled upper stage. This high-energy Centaur upper-stage was capable of placing much 
heavier payloads into higher earth orbits, unmanned lunar trajectories, or planetary trajectories by incorporating the 
new RL10 propulsion system. This Atlas/Centaur design is shown in Fig. 1 & 2. The Atlas/Centaur-2 launch 
demonstrated a successful Centaur vehicle separation and flight with the first RL10 engine inflight burn of liquid 
hydrogen and liquid oxygen. The Centaur vehicle had an extraordinary operational success record and has been 
called “America's Workhorse in Space”. 
 
 
Figure 1. Atlas/Centaur Configuration and Atlas/Centaur-2 Launch. 
 
 
Figure 2. Early Centaur Configuration. 
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The Centaur D-1 vehicle was 29 feet in length and had a diameter of 10 feet with all avionics and payload 
mounted on the forward adapter. It had no internal support structure and was pressurized to maintain it shape and 
strength. The thrust was obtained from two RL10 engines that generate 15,000 nominal pounds of thrust each. These 
engines were capable of being shut-down and restarted during flight to increase mission capability and were 
gimbaled to provide spacecraft directional control. Figure 3 shows the Centaur engine configuration as the vehicle is 
being lowered into a NASA Lewis Research Center Test facility. In addition, smaller hydrogen peroxide engines 
provided additional thrust for propellant settling and attitude control during transition and low thrust coast periods. 
This vehicle had the capability of lifting over 8000 pound payloads into near Earth orbits, 2300 pounds to the Moon, 
and boosting 1300 pounds on interplanetary trajectories. Unique Centaur design features and upgrades included: 
 Thin wall stainless steel tanks (lightweight). Structural rigidity was provided by propellant pressure (prior 
to propellant loading, nitrogen gas pressurization provided structural support).  
 A common double-bulkhead to separate the LOX and LH2 tanks. 
 Multiple engine restart vehicle. 
 Hydrazine monopropellant reaction control system (previously a hydrogen peroxide system). 
 Tank pressure from RL10 boost pumps (previous hydrogen peroxide system). 
 Centaur powered by one or two RL10 rocket engines. 
 
 
Figure 3. Atlas/Centaur Being Lowered into NASA Lewis Research Center Test Facility. 
III. Titan-Centaur Vehicle Configuration 
The Centaur was also successfully integrated with the United States Air Force Titan vehicle known as Titan IIIE. 
The Centaur was modified to be used as the third stage on the Titan IIIE vehicle. From 1974 to 1977, the Centaur D-
1T configuration launches included the Viking 1 & 2, Voyager 1 & 2, and Helios 1 & 2. Figure 4 shows the 
Titan/Centaur configuration. 
 
 
Figure 4. Titan/Centaur Vehicle (Left), Centaur and Payload (Middle), 
August 20, 1975 Titan Centaur Launch of Viking 1 Spacecraft (Right). 
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IV. Centaur RL10 Engines 
The RL10 engine was designed as a regeneratively cooled system (hydrogen cooled thrust chamber) which 
included a turbo-pump that utilized an expander cycle (thrust chamber expanded hydrogen to power turbo-pump).2 
The original Centaur engines flown on the first successful Atlas/Centaur flight were designated as the RL10A-3 
engines. Over the years, prior to the Shuttle/Centaur Program, the engines were upgraded to enhance vehicle 
performance, shown in Table 1. The engine is shown in Fig. 5. 
 
Table 1. Early RL10 Engine Performance Upgrades. 
 RL10 Model Number 
 RL10A-1 RL10A-3 RL10A-3-1 RL10A-3-3 RL10A-3-3A 
Thrust, lbs. (Vacuum) 15,000 15,000 15,000 15,000 16,500 
ISP, sec. (5.0 Mixture) 424 429 433 444 446.4 
Chamber Pressure, psia 300 300 300 395 465 
Throat Diameter, in. 6.0 6.0 6.0 5.1 4.9 
Expansion Ratio 40:1 40:1 40:1 57:1 61:1 
Engine Envelope, in. 70 long 40 wide Unchanged Unchanged Unchanged Unchanged 
 
 
Figure 5. RL10A-3-3A Engine Side Views. 
 
Each Centaur RL10A-3-3A engine at space vacuum conditions produced a rated thrust of 16,500 pounds and a 
444.4 ± 2.5 sec nominal specific impulse at a nominal propellant oxidizer to fuel mixture ratio of 5.0:1. The engines 
also gimbal which provides flight control, are capable of inflight restarts, and provide a small amount of hydrogen 
gas for vehicle fuel tank pressurization. Solenoid valves which control the flow of vehicle helium to pressure 
actuated valves provide engine control for component chill down, engine start, and shutdown. Chill down of the 
engine pumps is required prior to engine start.3 Additional features include: 
 Turbo-pump supplies both hydrogen and oxygen to the combustion chamber. 
 Thrust Chamber has 180 short and 180 tapered tubes for nozzle cooling and expands hydrogen to power the 
turbo-pump. 
 Engine thrust is regulated by the Thrust Control Valve. 
 Propellant mixture ratio regulated by the Oxidizer Flow Control Valve. 
 Engines may gimbal ± 4 degrees. 
V. Shuttle/Centaur Program 
Integrating the Space Shuttle with the high-energy Centaur upper-stage provided a broad range of new space 
flight possibilities. This included launching heavier and larger spacecraft, the potential to checkout and service the 
spacecraft prior to separation, and even return the spacecraft to earth if necessary. Figure 6 represents a Centaur 
deployment and Fig. 7 highlights the major Shuttle/Centaur systems. The Shuttle/Centaur Program began in 1982 as 
a requirement for the upcoming Galileo and European Space Agency’s Ulysses spacecraft missions in 1986 and 
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resulted in a partnership between NASA and the United State Air Force. The first planned missions included 
Galileo, Ulysses, Magellan, International Solar Polar Mission and Department of Defense missions. With the 
Shuttle/Centaur increased payload capabilities and unique mission flexibility, it positioned the United States to 
continue its leadership in launch vehicles. If not for the tragic Space Shuttle Challenger, the Shuttle/Centaur may 
have changed spaceflight as we know it today. 
 
 
Figure 6. Shuttle/Centaur Deployment. 
 
 
Figure 7. Shuttle/Centaur Hardware Configuration. 
 
Major Shuttle/Centaur Program requirements were: 
 General Requirements: 
o Design & develop a high-energy upper-stage for use with the Space Shuttle. 
o Develop two versions to maximize launch capabilities. 
 NASA Specific Requirements 
o Meet new interplanetary velocity requirements. 
o Accommodate a 30 foot payload. 
o Support the Galileo & International Solar Polar missions in 1986. 
 United States Air Force Specific Requirements 
o 10,000 lbs. to geosynchronous orbit. 
o 11,500 lbs. to 12-hr orbit (Molniya orbits). 
o Accommodate a 40 foot payload in orbiter bay. 
 
In order to take full advantage of the Space Shuttle platform, the Centaur (based on the Centaur D-1A vehicle) 
needed to be resized, develop a Space Shuttle deployment system, make appropriate Centaur modifications, and 
ensure the Centaur addresses all human space flight requirements. This resulted in developing two new vehicles, the 
Centaur G and Centaur G-prime vehicles. Table 2 shows both integrated Centaur and Centaur Integrated Support 
System (CISS) configurations and dimensions. Each vehicle provided payload flexibility depending on the mission 
needs. The G-Prime vehicle was designed to hold 54% more propellant than Centaur D-1A. 
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Table 2. Shuttle/Centaur and CISS Configurations. 
 
  
 Shuttle/Centaur 
G Prime 
Shuttle/Centaur 
G 
Vehicle Length 30 ft. 20 ft. 
Hydrogen Tank Diameter (Increase) 14 ft. 14 ft. 
Oxygen Tank Diameter (Unchanged) 10 ft. 10 ft. 
Centaur & CISS Diameter 15 ft. 15 ft. 
Available Payload Length 30 ft. 40 ft. 
 
Centaur modifications were implemented to accommodate Space Shuttle integration and to take advantage of 
new technologies, which included: 
 New 170 inch diameter LH2 tank cylindrical section & insulation. 
 New conical transition to LH2 tank. 
 LH2 and LOX tank lengths are dependent on vehicle and engine burn mixture ratio. 
 New TDRSS-compatible S-band transmitter & RF system. 
 Dual failure-tolerant arm/safe unit. 
 Added star scanner (optional). 
 Forward adapter (composite stub adapter). 
 New propellant dump system for aborts. 
 New aft adapter (composite skin) & separation ring. 
 Integrate the Centaur and Space Shuttle with the Centaur Integrated Support System (CISS). 
 
The CISS was a major systems development activity for the program. The CISS was integrated with the Space 
Shuttle to provide the means to support the Centaur during Space Shuttle flights, the ability to control and release 
the Centaur, and supported all functions in the event of a return to earth scenario. This included supporting all the 
pre-launch operations, controlling Centaur pressurization, and providing a means for propellant dumps in the event 
of a Centaur Launch Abort. Figure 8 provides the Shuttle/Centaur Program integrated schedule. 
 
 
Figure 8. Shuttle/Centaur Integrated Schedule. 
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Key to the Shuttle/Centaur Program was the propulsion system’s ability to transition with minimal changes. This 
included accommodating the new Space Shuttle environments, new operating constraints, supporting two new 
Centaur configurations, new Space Shuttle launch loads, two different engine propellant mixture ratios, modifying 
prelaunch cooling, and accommodating new vehicle interfaces features. Table 3 lists significant nominal vehicle and 
engine characteristics.4 
 
Table 3. Nominal Vehicle and Engine Characteristics. 
 
   
 Atlas/Centaur 
(D-1) 
Shuttle/Centaur 
G Prime 
Shuttle/Centaur 
G 
 RL10A-3-3A RL10A-3-3A RL10A-3-3B 
Propellant Tanks:  
Liquid Oxygen, lbs. 24,700 38,000 25,000 
Liquid Hydrogen, lbs. 5,100 7,500 4,000 
Engine Characteristics:  
Engine Thrust, lbs. (vacuum) 16,500 ± 300 16,500 ± 300 15,000 ± 300 
Specific Impulse sec. (vacuum) 444.4 ± 2.5 444.4 ± 2.5 436.0 ± 2.7 
Nominal Mixture Ratio (O/F) 5.0:1 5.0:1 6.0:1 
Mixture Ratio Range 4.4:1 to 5.6:1 4.4:1 to 5.6:1 5.4:1 to 6.7:1 
Liquid Hydrogen Flow 6.2 lbs./sec. 6.2 lbs./sec. 4.9 lbs./sec. 
Liquid Oxygen Flow 31.0 lbs./sec. 31.0 lbs./sec. 29.3 lbs./sec. 
Nominal Chamber Pressure, psia 474 474 474 
Engine Start Conditions:  
Prelaunch Cooldown - Turbo Pump Below 75 ºR None None 
Prelaunch Cooldown – Oxidizer Pump Below 270 ºR None None 
 
To accommodate the Space Shuttle safety requirement of no propellants at the engine interface, the 
Shuttle/Centaur Program modified the ducts and added valves for propellant isolation. This required introducing two 
new valves with demanding temperature and leakage requirements, Fig. 9. 
 
 
Figure 9. Centaur Ducts and Pre-Valve Modifications. 
 
Integrating the prevalves into the Shuttle/Centaur configuration required a new method of efficiently providing 
necessary temperature conditioning prior to engine start (to prevent pump cavitation during engine start, referred to 
as cooldown). This resulted in a major change in the engine start cooldown process and inlet conditions. 
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Atlas/Centaur Shuttle/Centaur 
 Ducts Full (Cold) 
 Engine Inlet Valves mounted immediately 
upstream of turbo-machine 
 Prelaunch Cooldown (ground supplied 
Liquid He) 
 Engine Start:~4.5 minutes into Launch 
 Short Prestart Cooldown 
 Ducts Empty (Warm) 
 Pre-valves added upstream of engine 
 No Prelaunch Cooldown 
 Engine Start: Range from Hours to Days 
 Utilize Propellant to Cool Ducts and Turbo-
Machinery 
 Long First Burn Prestart Cooldown 
 
In addition, the RL10 engine had to accommodate the Space Shuttle Program human space flight requirements 
that included: 
 Space Shuttle Program Requirements. 
 Payloads Safety Policy and Requirements. 
 Safety, Reliability, Maintainability and Quality Provisions. 
 Requirements for Soldered Electrical Connections. 
 Launch site Accommodations. 
 Contamination Control Requirements. 
VI. Major Launch Event Differences Between the Atlas and Shuttle/Centaur Propulsion Systems 
The following highlights major Atlas and Shuttle/Centaur engine flight event and procedure differences. 
A. Prelaunch Cooldown 
The Atlas/Centaur Program utilized unique engine hardware and ground support equipment to introduce ground 
supplied cold helium gas to cool the turbo-pump assembly. This was designed to minimize inflight cooldown time 
and propellants. Prior to launch, the fuel and oxidizer pumps were maintained below 75 degrees Rankin and 270 
degrees Rankin respectively and the fuel and oxidizer ducts were cold from the propellants in the ducts. The 
Shuttle/Centaur Program did not accommodate these features. 
B. Boost Flight Phase 
Atlas/Centaur had propellant and pneumatic power at its engine interfaces. Due to Space Shuttle safety 
requirements, the Shuttle/Centaur engines were inactive and all propellants and pneumatic power were not permitted 
at engine interfaces. This required the Shuttle/Centaur Program to place additional valves in the propellant feed 
system to isolate the propellants and engines. 
C. Separation 
Atlas/Centaur immediately began prestart procedures after stage separation. Following Shuttle/Centaur 
separation, the Centaur coasts for 45 minutes before pneumatic power and propellants were provided to the engine 
interface. 
D. Prestart 
Atlas/Centaur engine inlet valves were opened immediately after staging with the oxidizer flowing for nine 
seconds and the fuel for five seconds to provide cooldown prior to engine start. This rapid conditioning was needed 
while the vehicle was under low thrust and influence of the earth’s gravity prior to reaching orbit. The Space Shuttle 
delivers the Shuttle/Centaur vehicle into a stable obit so rapid engine conditioning was not a requirement. It did 
however; require additional propellant to properly condition the duct and turbo-pumps due to higher temperatures. 
E. Start 
Both the Atlas and Shuttle/Centaur had common engine start procedures. The Shuttle/Centaur added a dual 
pressure switch ignition system in the ignition exciter box to provide redundancy for indicating if acceptable internal 
pressure was maintained. Table 4 identifies the RL10 nominal engine requirements for both the G Prime and G 
vehicle. 
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Table 4. Nominal Shuttle/Centaur Engine Start Requirements. 
 Shuttle/Centaur 
G Prime 
Shuttle/Centaur 
G 
Engine: RL10A-3-3A RL10A-3-3B 
Number of Engine Starts 1 2 
Burn Time 650 sec. 450 sec 
  Engine Start, Nominal: 
Fuel Pump Inlet Temperature 38.5 ºR 38.5 ºR 
Fuel Pump Inlet Pressure 29.8 psia 36.0 psia 
Oxidizer Pump Inlet Temperature 175.7 ºR 174.5 ºR 
Oxidizer Pump Inlet Pressure 47.7 psia 39.0 psia 
  Steady State, Nominal: 
Liquid Fuel Flow 6.2 lbs./sec 4.9 lbs./sec 
Liquid Oxidizer Flow 31.0 lbs./sec 29.3 lbs./sec 
F. Restart 
Both the Atlas and Shuttle/Centaur had similar restart sequences with the ability to accommodate different 
cooldown times. The G-Prime vehicle required only one engine start (one engine burn to boost payloads into high 
energy interplanetary trajectories). The G vehicle required two engine starts (place payloads into geosynchronous 
orbit). Additional engine restart capabilities were available if needed. 
G. Mission Aborts 
The Space Shuttle provided the ability to abort the Centaur separation, dump propellants, and return the payload 
and vehicle back to earth. The RL10 engines were required to be reusable following a return to earth abort. 
 
With the program dependent on meeting the upcoming mission launch windows, program success was directly 
tied to timely and successful testing to verify and validate engine performance. NASA management initiated a 
variety of testing activities to accommodate Shuttle/Centaur propulsion changes. The testing focused on the 
Shuttle/Centaur Program, but it also set the stage for future advanced engine developments, applications and unique 
operations. 
VII. Shuttle/Centaur Engine Testing 
The Space Shuttle payload volume provided the opportunity to maximize the Centaur’s mission capabilities by 
accommodating two Centaur configurations with different RL10 engine configurations and operating conditions. 
The vast majority of the Atlas/Centaur to Shuttle/Centaur transition required minimal hardware modifications. But 
management’s decision to perform a series of program related engine testing proved to be extremely valuable. The 
following summarizes major ground testing activities performed for the program. 
A. RL10 Pre Start Engine Conditioning Testing 
Whereas the Atlas/Centaur vehicle benefited from both cold propellants in the ducts and prelaunch cooldown 
procedures, the Shuttle/Centaur now had empty ducts while maintaining the ducts and engines at higher 
temperatures. With the need to condition the propellant lines and engine pump temperatures prior to engine start, a 
test program was conducted to demonstrate the ability to operate under these new conditions.5 Testing focused on 
the new expanded inlet conditions and new cooldown requirements while trying to minimize propellant 
consumption. The expanded inlet test program was conducted to define the RL10A-3-3A engine start characteristics 
for the Shuttle/Centaur G-Prime vehicle and the RL10A-3-3B engine start characteristics for the Shuttle/Centaur G 
vehicle. It also presented a new set of testing issues to accurately represent flight conditions during ground testing of 
flow through empty propellant ducts with gravity effects. Therefore, verification would require a combination of 
analysis with component and engine testing. 
The existing RL10 engine test stand required integrating the new Shuttle/Centaur prevalves and building the 
propellant ducts to best simulate flight hardware. The oxidizer duct was identical to the flight unit and the fuel Y-
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duct configuration was only a single path duct. Each maintained flight design wall thickness, gimbal joints and 
bellows, and appropriate foam and Mylar insulation, as shown in Fig. 10 and Fig. 11. Testing of cooldown time and 
propellant consumption was performed for various inlet conditions and compared to calculated values. 
 
Figure 10. Fuel Duct Instrumented with Skin Thermocouples (Left), Insulated (Right). 
 
Figure 11. Oxidizer Duct Instrumented with Skin Thermocouples (Left), Insulated (Right). 
 
Testing revealed that the effect of gravity decreased the duct cooldown efficiency, particularly on the oxidizer 
duct, due to propellant traveling along the bottom surface of the horizontal duct and vapor cooling the upper surface. 
This resulted in a temperature variation of over 150 degrees Rankin and gas being trapped. This required retesting in 
a rig in a vertical orientation. 
The final test outcomes for both engine configurations were: 
 Successful engine start over the expanded inlet conditions for both missions. 
 Reduced propellant consumption if engine cooldown flow areas were significantly reduced (reducing 
cooldown valves flow areas) and flow time was increased. 
 New engine start characteristics where successfully tested with cooldown changes, Fig. 12. 
 Cooldown changes on engine acceleration were acceptable, Fig. 13. 
 Water-hammer tests for worst case conditions were acceptable. 
 Qualification testing was defined. 
 
 
Figure 12. Fuel and Oxidizer Pump Start Envelopes. 
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Figure 13. Predicted Shuttle/Centaur Engine Acceleration Envelope, 
Original Cooldown Areas (Left), Reduced Cooldown Areas (Right). 
 
Figures 12 and 13 reveal that Centaur vehicle and mission modifications along with small engine changes 
resulted in a variety of significant engine outcomes. Figure 13 shows the RL10A-3-3A and RL10-3-3B engine time 
to accelerate impacts on all Centaur vehicles for both the original and reduced cooldown areas. The reduced 
cooldown area changes improved engine acceleration times. Note in Fig. 13 that the time to accelerate for engines 
with the reduced cooldown area correlated with Oxidizer Pump Inlet Pressure (OPIP) rather than Oxidizer Net 
Positive Suction Pressure (ONPSP) as it did for the original cooldown areas. 
With the Centaur G vehicle potentially having very long coast times prior to geosynchronous orbit boost, the 
heating rates for the oxidizer tank (no orbit vent capability) caused a large range of possible oxidizer inlet 
temperatures (may cool or heat during the orbit duration). This produced much larger inlet start conditions and 
required longer cooldown times with impractical propellant consumption levels. For the G vehicle, instead of having 
a single cooldown time to produce the temperature profile for the oxidizer, it was proposed that the cooldown time 
would be dependent on the tank saturation pressure at prestart. The cooldown time would then decrease as the inlet 
saturation pressure increased which minimized the propellant flow times.  
Shuttle/Centaur engine restart cooldown times could be shorted due to propellants being in the ducts and the 
metal parts being near operating temperatures. These conditions were similar to the Atlas/Centaur restart operations. 
This prestart cooldown test program resulted in redefining the engine start conditions and small hardware 
changes to allow for consistent engine start while consuming the smallest amount of propellant. This resulted in the 
recommendation for a minimal first flight cooldown time with a 10% margin as listed in Table 5. It is worth noting 
that the flow of cooldown propellant provides a small impulse to the vehicles. These cooldown times were 
considerably longer than the Atlas/Centaur with oxidizer and fuel flowing for nine and five seconds respectively. 
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Table 5. Nominal Shuttle/Centaur Engine Start Requirements. 
 
  
 Shuttle/Centaur 
G Prime 
Shuttle/Centaur 
G 
Fuel 45 sec. 29.9 lbs. 
65 sec. 
44 to 66 lbs. 
Oxidizer 245 sec. 91.6 lbs. 
330 sec. 
68 to 139 lbs. 
B. RL10A-3-3B Qualification Testing 
The RL10A-3-3B Qualification Test was conducted during the period of March 1985 through January 1986. 
Testing was performed on two engines using similar procedures as the RL10A-3-3A qualification test program.6 
One engine performed hot fire testing and one structural limit testing (high structural loads if the thrust control failed 
at maximum mixture ratio). The qualification test plan was created to qualify the RL10A-3-3B engine, this included: 
 Reduce thrust level, 15,000 pounds instead of 16,500 pounds. 
 Operate at a higher nominal mixture ratio (O/F) of 6.0:1 instead of 5.0:1. 
 Operate over a wider range of propellant inlet conditions. 
 Increase cooldown times with smaller flow areas in both fuel and oxidizer systems to provide more 
efficient cooldown. 
The qualification program included three series of tests using a single development engine. 
Series I:  Hardware durability and limits testing (23 firings). 
Series II:  Preliminary qualification testing (26 firings). 
Series III:  Qualification testing (26 firings). 
 
Testing included pre and post calibration tests. At the end of testing, the engine was disassembled, inspected, and 
calibrated. Quality engineering reviewed the test data. Figure 14 displays the engine mounted in the RL10 hot fire 
test stand. 
 
 
Figure 14. RL10A-3-3B Engine Mounted in the Test Stand. 
 
The RL10A-3-3B successfully completed qualification testing, but testing did produce one engine start anomaly. 
The objective of that particular hot fire test was to “relight 2 minutes after shutdown of previous run start and steady 
state inlet conditions”. The engine did not light within the allowable time limits. The ignition problem was found to 
be related to the small cooldown flow area in the oxidizer flow control and inlet conditions which delayed ignition 
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beyond the test-stand no-ignition abort time of 0.49 seconds. Shuttle/Centaur configuration reduced the cooldown 
flow to minimize propellant usage for the smaller tank configuration. This resulted in additional margin being 
incorporated for the RL10A-3-3B engine for the Shuttle/Centaur Program. It was recommended that a new ignition 
system be design, built and qualified to eliminate the no-light condition. Subsequent engine testing demonstrated 
that the no-light encountered during the Qualification Test would have lit on actual flight. 
With the exception of the single ignition problem, the engine operated successfully at the higher 6.0:1 mixture 
within the conditions identified in the engine specification document. 
C. RL10 Vibration Testing 
The environmental loads in the Space Shuttle cargo bay during a launch were significantly different from the 
well-known Atlas or Titan vehicle loads. A vibration test program was developed to gather vibration data on the 
engine, the hydraulic actuators, and the engine nozzle plug (Shuttle/Centaur unique).7 Testing was conducted during 
the period of May 1985 through October 1985 and was performed on a single engine using a configuration similar to 
the Space Shuttle interface, Fig. 15. The test plan was created to: 
 Perform sinusoidal and random motion vibration tests on flight like hardware. 
 Obtain data for input into NASTRAN model analysis. 
 Verify engine durability that included pre and post hot fire testing. 
 
 
Figure 15. RL10A-3-3B Engine Mounted in the Test Stand. 
 
For the sinusoidal vibration testing, a variety of shaker tests were performed with different configurations of the 
engine actuators that consisted of sine sweeps from 500 to 5 Hz (Space Shuttle pitch direction). With the data results 
provided for the NASTRAN model analysis, engine stresses and actuator loads were deemed well within the limits 
of the RL10 specification. Therefore, no additional qualification testing was required for the sine vibration. Testing 
did reveal that self-locking nuts on the nozzle support plug were coming loose and were replaced with safety wire 
nuts.  
For the random motion vibration test, the fixture was modified and consisted of random excitations over the 
frequency range of 50 to 2000 Hz for three minutes per axis. For this testing NASA provided detailed directions. 
Based on the test data results, the engine would survive the proposed random vibration environment. Visual 
inspection and pre and post hot fire tests showed the engine operated within its expected limits.  
The RL10A-3-3A engine successfully completed all vibration testing and verified the engine’s ability to operate 
in the demanding Space Shuttle cargo bay environment for launch and ascent. 
D. RL10 Gimbal Friction Testing 
The RL10 engine gimbal provided the engine thrust load path and bearing system for thrust vectoring to 
maintain vehicle flight control. This flight control is dependent on the engine actuators, gimbal hardware, and flight 
control software. With the Shuttle/Centaur introducing a new class of payloads and the 15,000 lbs. thrust engine, a 
test program was developed to measure the friction characteristics of the engine gimbal friction forces to address 
flight control concerns.8 A test fixture was designed to simulate engine flight thrust load conditions in a thermal 
vacuum environment. Testing was performed at NASA Lewis Research Center during the period of September 1985 
through November 1985, shown in Fig. 16. The test plan was created to: 
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 Determine the coulomb friction characteristics (breakaway torque prior to gimbal sliding) of the gimbal 
system for pitch and yaw axes. 
 Simulate 15,000 lbs. thrust load. 
 Simulate liquid oxygen tank temperature (175º Rankin). 
 Vacuum up to 10-8 torr. 
 
 
Figure 16. Engine Mount Gimbal Assembly (Left) and 
Dummy Gimbal Install in Bell Jar Text Fixture (Right). 
 
The gimbal assembly consisted of a conical engine mount, a pedestal, and a spider block incorporating a dry-
lubricated journal bearing. After a total of 32,000 cycles were run, the test fixture performed as expected. Final 
results showed that the gimbal had elastic characteristics and the coulomb friction levels were significantly lower 
(40 to 60 ft-lb for production gimbals) from the RL10A-3-3A 220 ft-lb design specification. The decrease in 
environmental conditions also had a small effect on decreasing torque required to initiate gimbal sliding. Upon 
completion, low amplitude and low frequency gimbal friction data was incorporated into autopilot performance 
studies. 
E. RL10 Ignition Limits Testing 
With the Shuttle/Centaur Program introducing new propellant inlet conditions, a proposed change to provide 
consistent propellant flow to the engine igniter over the broader range of inlet conditions was introduced. This was 
the result of the no-light conditions during RL10A-3-3B testing.9 To address this concern a test plan was created to: 
 Perform ignition limits testing to characteristics of the engine igniter mixture ratio over a wide range of 
propellant inlet conditions. 
 Investigate methods to correct potential problems. 
 
Final results showed that there was a need to increase the engine igniter mixture ratio (hardware modifications to 
increase igniter oxygen flow) to ensure that the igniter performed successfully. This resulted in igniter pluming and 
igniter leakage control modifications and successful engine ignition throughout the broader propellant inlet range.  
Testing also provided valuable insight to warrant further investigation on cooldown valves discharge conditions 
that provided a more accurate engine start condition. During typical hot fire tests, the cooldown valves were not 
operated at vacuum conditions due to the possibility of water contamination in the engine from the steam ejector that 
provided the vacuum. It became evident that hot fire testing, when the cooldown values were vented to a vacuum 
(Shuttle/Centaur flight environment), was more demanding and could induce no light conditions. Testing revealed 
that a more favorable start condition was present without the vacuum. Additional tests were to be performed, but 
were not fully completed due to the cancellation of the Shuttle/Centaur Program. 
F. RL10 Ignition System Environmental Testing 
The RL10 engine ignition system contained an exciter assembly (box) that is hermetically sealed with an internal 
pressure between 20 and 35 psia to prevent electrical breakdown when exposed to vacuum conditions. This pressure 
is monitored by micro-switches within the exciter box. The Shuttle/Centaur dual pressure switch system is 
electronically similar to the Atlas/Centaur single pressure system configuration. With the Shuttle/Centaur Program 
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functioning under new environmental operating conditions, a test program was developed to verify the ignition 
pressure switches and system performance.10 The test plan was created to: 
 Determine how the system would operate at temperatures down to -300 º F (design requirement is -180 ºF). 
 Identify temperature conditions the pressure switches will open at (normally closed when internal pressures 
are greater than 20 psia). 
 Identify internal box pressure when exciter fails. 
 Correlate exciter box external temperature to internal pressure. 
 Use a surplus development test unit that was manufactured in March 1966 (20 years old). 
The goal of the testing was to provide a much broader understanding of the pressure switch operations (open and 
close conditions) and exciter assembly. As testing was underway, several factors became evident that influenced the 
results and complicated data interpretation. This included: 
 System testing of hardware outside its design specifications made it hard to draw conclusions from its 
unpredictable operations. 
 The 20 year old unit appeared to operate unpredictably (exciter open and close lagged with both 
temperature and pressure). 
 Pressure switch performance below the specified -160 ºF requirement was less than operational minimums. 
 Exciter spark rate operated at -225 ºF but was below specification at -275 ºF and barely fired at -300 ºF. 
This was presumed to be from the worn condition of the gas tube rectifier. 
 The test unit ultimately failed when internal pressured dropped to 3.2 psia (well below specification). 
 Data collected to correlate exciter box external temperature to internal pressure was erratic and 
inconclusive. 
The testing had no impact on the program but did provide a better understanding of the hardware and the testing 
procedures. Additional testing was recommended if the engine ignition system may operate below -225 ºF. 
VIII. Shuttle/Centaur Program Impacts on the RL10 Engine 
Developing the RL10 engine for the Shuttle/Centaur Program presented the manufacturer with the challenges of 
supporting multiple vehicle platforms, different engine configurations, and new human space flight requirements. 
The Shuttle/Centaur Program resulted in two new RL10 Engine Specification Documentations, a new RL10A-3-3A 
that accommodated both Atlas/Centaur and Shuttle/Centaur applications and the RL10A-3-3B for the unique 
Shuttle/Centaur G application. Even though both the Atlas/Centaur and Shuttle/Centaur refer to a common RL10A-
3-3A engine, different hardware and operating conditions were required.  
Designing and ground testing the RL10 for the Shuttle/Centaur Program resulted in several small hardware 
modifications and operational changes for the engine. These changes included adding a redundant pressure switch in 
the ignition system, reducing the oxidizer flow control cooldown area, and changing the helium plumbing to 
improve fuel pump cooldown efficiency. Even with small hardware and operational modifications, considerable 
changes were introduced from the heritage Atlas/Centaur proficiency, Table 6. 
 
Table 6. Shuttle/Centaur Propulsion Changes. 
Engine Related Elements Effect on Shuttle/Centaur 
Performance, steady-state thrust and specific impulse (RL10A-3-3B) Change 
Propellant Inlet Conditions Change 
Prelaunch Propellant Engine Interface Change 
Prelaunch Cooldown Change 
Boost Flight Phase  Change 
Shuttle/Centaur Separation / Deployment New 
Prestart Change 
Start  No-Change 
Steady State and Shutdown No Change 
Restart No Change 
Mission Aborts New 
Electrical Power, for propellant valve control No Change 
Ignition Change 
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Pneumatic Power, for engine operations No Change 
Propellants, propellant feed systems operation limits No Change 
Thermal Control (precooling prior to engine start) Change 
Instrumentation No Change 
Hydrogen gas bleed for fuel tank pressurization No Change 
Ventage and leakage for propellants and pneumatics interfaces Change 
Support equipment, nozzle support plugs & removable desiccant containers New 
External Cleanliness New 
Propellant Contaminant Limits (adjusted for larger tank & operating time) Change 
IX. Shuttle/Centaur Termination 
On January 28, 1986, shortly before the first Shuttle/Centaur launch, Space Shuttle Challenger mission STS-51L 
broke apart 73 seconds into its flight, leading to the tragic loss of its seven crew members. The disaster resulted in a 
lengthy accident investigation and a 32-month hiatus in the Space Shuttle Program. As a result of this accident, the 
Shuttle/Centaur Program was terminated. With the program termination, both NASA and the United States Air 
Force lost the ability to launch heavier and larger spacecraft and take advantage of a unique deployment system. 
With the United States Air Force’s need for increased launch capabilities, they took over the Shuttle/Centaur G-
Prime development and applied it to the Titan booster. This resulted in the new Titan IV (401A/B) vehicle with the 
14 foot diameter hydrogen tank Centaur. 
X. Summary 
The key Shuttle/Centaur Program design feature was to transition the existing Atlas/Centaur RL10 engines to 
meet this bold and radical concept of launching a Centaur rocket from the Space Shuttle cargo bay. To optimize the 
Space Shuttle launch capabilities, two Shuttle/Centaur configurations were developed (Centaur G and G-Prime). 
Utilizing the Atlas/Centaur heritage hardware and expertize provided the program a path with minimal risk. With the 
repurposing of existing flight hardware and demanding launch window requirements, justifications that minimized 
hardware testing could have resulted. Management’s decision to verify and validate key components and systems is 
a testament to truly understanding that heritage hardware for new application has built in uncertainties and risks. The 
versatility of the RL10 engine resulted in the qualification of two new RL10 engine configurations in record time 
and with human rated flight capabilities. 
The Shuttle/Centaur RL10 engine ground test program provided valuable information that included: 
 A new understanding of engine and duct prestart cooldown conditions and constraints. Hardware 
modifications were implemented. 
 The engine mixture ratio change did result in an engine start anomaly. This was related to cooldown flow 
areas; hardware modifications were implemented. 
 Vibration testing revealed self-locking nuts on the new nozzle support plug were coming loose. Hardware 
modifications were implemented. 
 Gimbal assembly coulomb friction levels were significantly lower for the new RL10A-3-3B engine. 
Software changes were implemented. 
 Engine igniter mixture ratio needed to be increased to ensure igniter performance for all RL10 engines. 
 Identified a small igniter leakage that resulted in a design change. 
 Uncovered engine test stand testing conditions that misrepresented flight conditions. 
 Provided a broader understanding of the exciter box pressure switch operations and testing procedures. 
The majority of these findings required implementing engine modifications. But testing also provided the 
confidence that the RL10 engine was well suited to meet the Shuttle/Centaur missions. Ground testing provided 
value added insight into the new engine operating conditions, whereas a flight demonstration test would not have. 
XI. Conclusion 
To meet the bold and radical concept of launching a Centaur rocket from the Space Shuttle cargo bay, the 
Shuttle/Centaur Program reconfigured the Centaur vehicle to be stowed in the Space Shuttle cargo bay and deployed 
in low earth orbit. Incorporating the Centaur vehicle into the Space Shuttle provided an attractive and relatively 
simple approach to enhanced boost capacity and provided both NASA and United States Air Force with unique 
deployment capabilities. To meet the Shuttle/Centaur Program goals that included cost, safety, reliability, schedule 
and technical requirements, the integration of the Centaur with the Space Shuttle needed to retain the vast majority 
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of the existing Centaur hardware. A key program design feature was the ability to transition the existing 
Atlas/Centaur RL10 engine. 
Upgrading the Centaur to accommodate the Space Shuttle human space flight requirements was the primary 
concern. Leveraging from the successful Atlas/Centaur vehicle heritage was a factor in reducing program 
development time, testing, and risk. The ability of the RL10 engine to transition to the Shuttle/Centaur 
configurations with limited modifications showed the engine architecture’s unique versatility and capability. 
The Shuttle/Centaur Program required the engine to quickly accommodate new operating and environmental 
conditions with minimal hardware changes. The RL10 engines long proven flight record and what may have seemed 
like trivial engine modifications was extremely valuable for program conceptualization and definition. But the added 
value and risk reduction of actual component and system ground testing provided critical information that a flight 
demo would have missed. This was evident from the Shuttle/Centaur RL10 testing outcomes. It also provided the 
opportunity to truly learn how the hardware performed outside its original design specifications and identified new 
capabilities and operating limits. It also gave both new and experienced engineers testing and operating experiences 
as-well-as exposure to good engineering practices. It also provided valuable hands-on experience and confidence to 
apply knowledge and lessons learned for time critical launch decisions. 
In hindsight, the RL10 engine was well suited to accommodate the Shuttle/Centaur missions with its capabilities, 
flexibility and durability. But testing of heritage hardware applied to new missions provided a valuable learning 
opportunity and ideal approach to accurately comprehend both verification and validation requirements. Without the 
ground test activities, the highest levels of safety and reliable would have never been achieved and future 
applications would have lost the benefits of knowledge gained. 
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